
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Liu, Tai-Lin 17-Feb-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 008 Date: 05-Feb-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 150

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Continue to push OBG Lift L1E to the face of W2 cap beam.

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Personal working in the early morning: 9 iron workers. 1 operates the jack on the pusher fame, 2 workers
work on the sides of the pusher frame, 2 at the front to check all the bearing, 4 worked on the hand rail
removing.

After all the checking and preparing, pushing operation started on 7:30am. At 8:50am, the OBG L1E has
been pushed to Truss PP01 from Truss PP8.5.

9am, 2 iron workers start to check the rebars at the face of W2 cap beam with the direction of 3 ABF
engineers. About 6 workers went inside of OBG L1E to check the alignment of the prestress conduits.
Also went with them were 2 surveyers from the contractor.

After the break time of the workers from 10am to 10:15am, workers were doing prepar job for the final
push adjustment. Hoses are connected to the jacks in order to do the push.

11:15am, 1 iron workers went in between the end face of the OBG L1E and the face of the W2 cap beam
to check the potential conflict with prestress conduit, 1 rebar hook is cut.

Final position has been reached pushed by the jack instead of the push frame.

Sidesway adjustment has been made by smaller jack.

North side seismic prevention shear plates have been installed and all the bolts have been pretensioned.

056 E-L01-OBG.056

Attachment
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 008 Date: 05-Feb-2010 Friday

Workers work on the rebars at the face of W2 cap beam Look from the side of the W2 cap beam for the gap between L1E and
W2 cap beam

Look from below the W2 cap beam for the gap between L1E and W2
cap beam

installation of the seismic stop for L1E

Lateral Jacking system. Workers work on the rebars at the face of W2 cap beam
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